
Comments

Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept

Determine  THP Area Designate preliminary boundaries of THP area

CNDDB Check Check available data bases for T & E Species

NSO Surveys 6 callings each year

Other Biological Surveys Fisher, other raptors, etc.

Botanical Surveys Minimum of 2 surveys spaced over flowering period 

Watercourse Evaluation Classify stream reaches, springs and wet areas

Arch Check & Survey Arch Info Center data base check and field Arch Survey

Geologic Evaluation check available data (maps) and evaluate site (CEG if necessary)

Silviculture determination Evaluate stand and determine final silvicultural practices

Access - yarding & hauling Evaluate existing roads and yarding patterns and design new 

Water Quality CSDS Survey plan area for CSD sites and evaluate 

Public notice Published notice and notification of adjacent landowners

Flag WLPZ, ELZ and buffers Mark and flag all stream and other associated buffer locations

Mark harvest perscription Mark or designate timber to be harvested 

THP write up and prep Assimilate plan information into THP and data reports

Submit THP Submit final prepared THP to CalFire for Agency review

THP Review Process Multi-agency review and pre-harvest inspection (PHI)

CDF&W 1600 permit Final CDF&W 1600 submittal (up to 90 days for approval)

Water Quality ROWD Water Quality ROWD or Waiver submittal

Submit current NSO Info submit current year NSO survey info after early June surveys 

Submit current botanical Info Submit current year botanical survey info if appropriate

Notify CalFire and start Ops Harvest timber

Note:  The above highlighted monthly time line indicates the time period over which THP prepatation and field work are anticipated to take place. 

 It should be noted that this is the time line for the subject tract (40 acres) with minimal anticipated environmental issues.

Year 1 Year 2

Cohoon - Lord-Ellis Tree Farm

Timber Harvest Plan Preparation Time Line


